

36 Annexure-3E – Service Level Agreement

36.1 Introduction

36.1.1 The Service Level Agreement (SLA) defined for the project will specify the expected levels of baseline service to be provided by the MSAP to UIDAI. The objectives of SLA governance model are to;

- Provide clear reference to service ownership, accountability, roles and responsibilities.
- Present a clear, concise and measurable description of service provisioning at each level.
- Bridge the gap between perceptions of expected service provisioning and actual service support and delivery.

36.1.2 The SLAs are intended to:

- Make explicit and strict expectations that the UIDAI has for performance and availability of business services.
- Help UIDAI control and ensure the planned level and performance of business services.
- Trigger a process that brings UIDAI and MSAP's management attention to situations when any aspect drops below an agreed upon threshold or target.

36.1.3 The performance of the MSAP services shall be measured against the SLAs detailed below. The service level targets define the levels of service to be provided by the MSAP to UIDAI for the applicability period (defined below) or duration of this contract, whichever is earlier, or until the stated SLA targets are amended.

36.1.4 Any degradation in the performance of the services undertaken by the MSAP project team during the Project, will be subject to levying of liquidated damages against the quarterly payment as outlined in Schedule V in Volume-III. The liquidated damages mentioned in this Agreement are pre-estimate of damages likely to flow from the breach of timelines and service levels.

36.1.5 The liquidated damages mentioned in this RFP are not the sole and exclusive remedies available with UIDAI for any breach and MSAP shall not be relieved from any obligations by virtue of payment of such liquidated damages.

36.1.6 Liquidated damages will be calculated on quarterly basis. The cumulative 'liquidated damages' for each quarter shall under no circumstances exceed 10% of the Planned Quarterly Payment (PQP) (exclusive of applicable taxes, duties and levies) [refer Schedule V in Volume-III].

36.1.7 MSAP shall define and configure the SLAs using the tools provided by UIDAI. Any change in the SLAs during the term of Project [in terms of addition, alteration or deletion of certain parameters], would be initiated at the discretion of UIDAI, which would be subsequently discussed and agreed with the MSAP before putting the amended SLAs into effect.

36.2 Application of Liquidated Damages

36.2.1 Each SLA has a severity level, for which points will be accumulated, at every measurement interval, within their respective reporting intervals, as per the Table outlined below:

Severity Level	Points
0	-2
1	2
2	4

Severity Level	Points
3	6
4	8

36.2.2 Each SLA will be capped [referred to as “SLA Cap” in the SLAs defined below] at “Severity level = 4” within a measurement interval. The total points accumulated and the liquidated damages, per SLA, will also be capped for a reporting interval as per the table below.

36.2.3 The total points accumulated for each SLA, within the reporting interval, will be considered for applying liquidated damages (LD), depicted in the Table below. The points accumulated for each SLA will reset at the end of the reporting interval.

Points accumulated	LD as % on Planned Quarterly payment (excl. of taxes, duties and levies)
≥ 8	4 %
6	3 %
4	2%
2	1%
≤ 0	0 %

36.2.4 Illustration of calculation of liquidated damages:

- The SLAs in the scope of MSAP are SLA1 and SLA2. For a particular quarter, accumulated LD points (as per clause 36.2.1 of Volume-III) for SLA1 and SLA2 are 2 and 4 respectively.
- LD as a % of Planned quarterly payment [capped to 10% of total planned quarterly payment] for SLA1 and SLA2 (as per Clause 36.2.3 of Volume-III) are 1% and 2% respectively.
- The Planned Quarterly payment applicable be $F = “100”$.
- Applicable Liquidated Damages in the Quarter = (Sum of %LD applicable to all the SLAs in that quarter) X (Planned Quarterly Payment) = $(1\%+2\%)X(F) = 3\%$ of “100” = 3.
Since this is a time and material project and payment is disbursed on actual deployment of the resources, the applicable LD calculated above will be deducted from actual quarterly payment payable.

36.2.5 Illustration for application of taxes on invoices

- Quarterly Payment Payable Invoice raised by MSAP = “X”
- Applicable % Tax (GST) on the invoice = 18%
- Applicable Taxes on the invoice = 18% of $X = 0.18X$
- Applicable % of TDS on Invoice raised by MSAP = 10% of $X = 0.1X$
- Quarterly Payment without TDS deduction = [Quarterly invoice raised + Applicable tax on the invoice] = $X + 0.18X = 1.18X$
- Quarterly Payment to MSAP after TDS deduction = $1.18X - 0.1X = 1.08X$

36.2.6 **Additional resources on-boarded through the change control schedule as defined in the Clause 27 Schedule I of Volume-III:** In case of onboarding of additional resource(s) in middle of any quarter after mutual agreement between Purchaser and MSAP, invoice of such change request for payment of such services should be raised separately at the end of quarter when

resource gets on-boarded. From next quarter onwards, there should not be a separate invoice for these resources.

Illustration:

- a. Total resources finalized in annual deployment plan of a particular year= 5
- b. Billing per resource per month = 1 lakh
- c. Through a change request, addition of 2 resources with per month billing of 2 lakhs each has been approved in the middle of Q1 and Q2.
- d. Both the resources join 1 month prior to completion of Q2.
- e. Therefore, the payment of both these resources for services rendered in Q2 will be raised by a separate invoice = No. of resources X monthly billing rate = 2X2 = 4 lakhs
- f. The payment of services of these 2 resources from the date of on-boarding till the end of Q2 will be invoiced separately and any deduction of liquidated damages will not be applicable to this separate invoice. Although, services rendered by these resources will be subjected to SLA compliance. The payment to their services will be considered for SLA compliance and deduction of applicable liquidated damages (if any) calculation from Q3 quarterly payment onwards.

36.3 SLA Categories

There are three categories of SLAs that will be applicable for the MSAP:

- 36.3.1 SLAs for 'Transition and Takeover' Phase – where the SLAs defined are only applicable for the duration of the 'Transition and Takeover' phase ["T + 18 months", where T = Date of contract signing].
- 36.3.2 SLAs for the 'Development and Maintenance' Phase – where the SLAs defined will be in effect from the end of the 'Transition and Takeover' phase till the end of the contract duration and during the extension or renewal period, if any.
- 36.3.3 SLAs for 'Resources' – where the SLAs defined are in effect from the date of contract signed by MSAP till the end of the contract duration and during the extension or renewal period, if any.
- 36.3.4 SLAs for 'Operations' Phase – where the SLAs defined are in effect from 3 months post completion of Stage 4 of the 'Transition and Takeover' phase ["T + 13 months", where T = Date of contract signing] till the end of the contract duration and during the extension or renewal period, if any.

36.4 SLAs for 'Transition and Takeover' Phase

The following conditions apply for this SLA category;

- 36.4.1 SLAs for this stage are activated upon contract signing by the new MSAP;
- 36.4.2 SLAs will be active till the completion of the 'Transition and Takeover' phase;
- 36.4.3 The duration of the 'Transition and Takeover' phase is T+ 18 months, where T = Date of contract signing;
- 36.4.4 This phase will be deemed complete when all transition and takeover responsibilities across the existing applications [as outlined in the Scope of Work in Volume-II] are successfully completed;

a. SLA 001 –Mobilization of all selected “key” resources **as per the timeline**

SLA number	Target	Applied Severity level
SLA 001	<= T+14 days	0
	> T+14 days and <=T+28 days	2
	> T+28 days	4
Definition of SLA	This SLA applies to team mobilization and deployment of selected “key” resources, within the 14 days from the date of contract signing.	
Scope of SLA	Ensure all selected “key” resources are mobilized within 14 days from the date of contract signing.	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [tabulated after verification of attendance data from UIDAI biometric attendance system]	
SLA calculation	Daily variance = [(Actual date of mobilizing resources as defined) – (Planned date of mobilizing resources as defined)];	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Assumptions	“T” is the date of signing of the contract; “Planned date” is T + 14 days; “Week” means 7 days; The ‘application tracks’ include the following; • Enrolment and Update clients • Enrolment server, Middleware and Logistics • Authentication • Analytics • Portals and Mobile Applications	
Measurement Interval	One time, at T+14 days, or on completion whichever is later	
Reporting Interval	One time, at T+14 days, or on completion whichever is later	
Reports and Data submitted to	Concerned UIDAI Stakeholders	

b. SLA 002 – 50% mobilization of all Project resources

SLA number	Target	Applied Severity level						
SLA 002	<= T+42 days	0						
	>T+42 days and <=T+49 days	1						
	>T+49 days and <=T+56 days	2						
	>T+56 days	4						
Definition of SLA	This SLA applies to team mobilization and deployment of 50% of resources, within 42 days from the date of contract signing. This should mandatorily include the following resources (as defined in table below) – two Developers and one Test Automation Engineer from each of the five application tracks as per Clause 4.2.2 Table-I of Volume-II. <table border="1"> <thead> <tr> <th>Developers</th><th>Automation Engineer</th><th>Total Mandatory resources to be on-boarded</th></tr> </thead> <tbody> <tr> <td>10</td><td>5</td><td>15</td></tr> </tbody> </table>		Developers	Automation Engineer	Total Mandatory resources to be on-boarded	10	5	15
Developers	Automation Engineer	Total Mandatory resources to be on-boarded						
10	5	15						
Scope of SLA	Ensure that 50% of resources are mobilized within 42 days of contract signing.							
Tool used for SLA monitoring	N/A							
Process to capture raw data for SLA calculations	Manual [tabulated after verification of attendance data from UIDAI biometric attendance system]							
SLA calculation	Days variance = [(Actual date of mobilizing resources as defined) – (Planned date of mobilizing resources as defined)];							
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.							
Remarks	“T” is the date of Signing of the contract; “Planned date” is T + 42 days; “Week” means 7 days; The ‘application tracks’ include the following: • Enrolment and Update clients • Enrolment server, Middleware and Logistics • Authentication • Analytics • Portals and Mobile Applications							
Measurement Interval	One time, at T+42 days, or on completion whichever is later							
Reporting Interval	One time, at T+42 days, or on completion whichever is later							
Reports and Data submitted to	Concerned UIDAI Stakeholders							

c. SLA 003 – 100% mobilization of all Project resources

SLA number	Target	Applied Severity level
SLA 003	$\leq T + 70$ days	0
	$> T + 70$ days and $\leq T + 77$ days	1
	$> T + 77$ days and $\leq T + 84$ days	2
	$> T + 84$ days	4
Definition of SLA	This SLA applies to team mobilization and deployment of 100% resources, within the 70 days from the date of contract signing.	
Scope of SLA	Ensure that 100% of resources are mobilized within 70 days of contract signing.	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [tabulated after verification of attendance data from UIDAI biometric attendance system]	
SLA calculation	Days variance = [(Actual date of mobilizing resources as defined) – (Planned date of mobilizing resources as defined)];	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Remarks	“T” is the date of Signing of the contract; “Planned date” is $T + 70$ days; “Week” means 7 days; The ‘application tracks’ include the following: • Enrolment and Update clients • Enrolment server, Middleware and Logistics • Authentication • Analytics • Portals and Mobile Applications	
Measurement Interval	One time, at $T + 70$ days, or on completion whichever is later	
Reporting Interval	One time, at $T + 70$ days, or on completion whichever is later	
Reports and Data submitted to	Concerned UIDAI Stakeholders	

d. SLA 004 – On-boarding of ‘Key’ resources selected during the bid evaluation process

SLA number	Target	Applied Severity level
SLA 004	All 28 key resources	0

SLA number	Target	Applied Severity level
	25 - 27 key resources	1
	22 - 24 key resources	2
	19 - 21 key resources	3
	Less than 19 key resources	4
Definition of SLA	This SLA applies to on-boarding of the Key resources, selected by UIDAI during resource evaluation stage at the start of the project	
Scope of SLA	Ensure that all the 28 'Key' resources selected by UIDAI during resource evaluation should be on-boarded at the start of the project.	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [tabulated after verification of attendance data from UIDAI biometric attendance system]	
SLA calculation	All 28 key resources on-boarded: Severity Level 0 25 - 27 key resources on-boarded: Severity Level 1 22 - 24 key resources on-boarded: Severity Level 2 19 - 21 key resources on-boarded: Severity Level 3 < 19 key resources on-boarded: Severity Level 4	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	One time (at T+14 days as per SLA 001) during on-boarding of all Key resources	
Reporting Interval	One time (at T+14 days as per SLA 001) during on-boarding of all Key resources	
Reports and Data submitted to	Concerned UIDAI Stakeholders	

e. SLA 005 – Number of on-boarded 'Key' resources retained at the end of 1st Year:

SLA number	Target	Applied Severity level
SLA 005	Minimum of 21 key resources	0
	Exactly 20 key resources	1
	Exactly 19 key resources	2
	Exactly 18 key resources	3
	Maximum of 17 key resources	4

SLA number	Target	Applied Severity level
Definition of SLA	Number of 'Key' resources retained in the project at the completion of 1 st year	
Scope of SLA	Ensure that minimum 21 of the on-boarded 'Key' resources should be retained at the project at the end of the first year.	
Tool used for SLA	N/A	
Process to capture raw data for SLA calculations	Manual [to be verified by UIDAI]	
SLA calculation	Resource retained ≥ 21 : Severity Level 0 Resource retained $= 20$: Severity Level 1 Resource retained $= 19$: Severity Level 2 Resource retained $= 18$: Severity Level 3 Resource retained ≤ 17 : Severity Level 4	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	One time, at the completion of the 1 st year	
Reporting Interval	One time, at the completion of the 1 st year	
Reports and Data submitted to	Concerned UIDAI Stakeholders	

f. SLA 006 – Submission of Transition Plan

SLA number	Target	Applied Severity level
SLA 006	$\leq T + 3$ months (Say $T+3$ months = X)	0
	$>X$ and $\leq X+7$ days	1
	$>X+7$ days and $\leq X+14$ days	2
	$>X+14$ days and $\leq X+21$ days	3
	$>X+21$ days	4
Definition of SLA	Submission of MSAP's transition plan covering all activities for the 'Transition and Takeover' phase.	
Scope of SLA	This includes the submission of a transition plan by the MSAP, as defined in Clause 4.1.1.1 (Stage 1 – Planning and Knowledge Transition) in Volume-II.	
Tool used for SLA	N/A	

SLA number	Target	Applied Severity level																				
Process to capture raw data for SLA calculations	Manual [to be verified by UIDAI]																					
SLA calculation	Days variance = [(Actual date of submission of Transition plan) – (Planned Date of submission of Transition plan)];																					
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.																					
Remarks	“T” is the date of signing of the contract; “Planned date” is T + 3 months; “Week” means 7 days;																					
Measurement Interval	One time, at T+3 months, or on completion, whichever is later																					
Reporting Interval	One time, at T+3 months, or on completion, whichever is later																					
Reports and Data submitted to	Concerned UIDAI Stakeholders																					
Example	Consider the date for the “T + 3 months” milestone = 1st Jan 2020 - In Scenario 1, date of submission of transition plan = on or before 1st Jan 2020; - In Scenario 2, date of submission of transition plan = 8th Jan 2020 - In Scenario 3, date of submission of transition plan = 16th Jan 2020 - In Scenario 4, date of submission of transition plan = 21st Jan 2020 <table><tr><th>Scenario</th><th>Completion Date</th><th>Delay in days</th><th>Severity Level</th></tr><tr><td>1</td><td>1st Jan 2020</td><td>0-0=0</td><td>0</td></tr><tr><td>2</td><td>8th Jan 2020</td><td>8-1=7</td><td>1</td></tr><tr><td>3</td><td>16th Jan 2020</td><td>16-1=15</td><td>3</td></tr><tr><td>4</td><td>21st Jan 2020</td><td>21-1=20</td><td>3</td></tr></table>		Scenario	Completion Date	Delay in days	Severity Level	1	1 st Jan 2020	0-0=0	0	2	8 th Jan 2020	8-1=7	1	3	16 th Jan 2020	16-1=15	3	4	21 st Jan 2020	21-1=20	3
Scenario	Completion Date	Delay in days	Severity Level																			
1	1 st Jan 2020	0-0=0	0																			
2	8 th Jan 2020	8-1=7	1																			
3	16 th Jan 2020	16-1=15	3																			
4	21 st Jan 2020	21-1=20	3																			

g. SLA 007 – Completion of ‘Transition and Takeover’ for the Application category “G1”

SLA number	Target	Applied Severity level
SLA 007	<= T + 6 months (Say T+6 months = Y)	0
	>Y and <=Y+7 days	1
	>Y+7 days and <=Y+14 days	2
	>Y+14 days and <=Y+21 days	3
	>Y+21 days	4

SLA number	Target	Applied Severity level																				
Definition of SLA	Completion of all transition and takeover activities as per transition plan and submission of the 'State of Application' report for the application category "G1" by MSAP																					
Scope of SLA	The transition and takeover process must include all activities as per the Scope of Work, as defined in Clause 4.1.1.2 (Stage 2 – Takeover of Application Category "G1") in Volume-II																					
Tool used for SLA monitoring	N/A																					
Process to capture raw data for SLA calculations	Manual [to be verified by UIDAI]																					
SLA calculation	Days variance = [(Actual date of completion all transition and takeover activities as per transition plan and submission of the 'State of Application' report) – (Planned date for completion of all transition and takeover activities as per transition plan and submission of the 'State of Application' report)];																					
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.																					
Remarks	"T" is the date of signing of the contract; "Planned date" is T + 6 months; "Week" means 7 days; For the "G1" category of applications, please refer to Annexure-2B – Application Catalog in Volume-II																					
Measurement Interval	One time, at T + 6 months, or on completion, whichever is later																					
Reporting Interval	One time, at T + 6 months, or on completion, whichever is later																					
Reports and Data submitted to	Concerned UIDAI Stakeholders																					
Example	Consider the date for the "T + 6 months" milestone = 1st Jan 2020 - In Scenario 1, date of Completion of 'Transition and Takeover' for the Application category "G1" = on or before 1st Jan 2020; - In Scenario 2, date of Completion of 'Transition and Takeover' for the Application category "G1" = 8th Jan 2020 - In Scenario 3, date of Completion of 'Transition and Takeover' for the Application category "G1" = 16th Jan 2020 - In Scenario 4, date of Completion of 'Transition and Takeover' for the Application category "G1" = 21st Jan 2020 <table><tr><th>Scenario</th><th>Completion Date</th><th>Delay in days</th><th>Severity Level</th></tr><tr><td>1</td><td>1st Jan 2020</td><td>0-0=0</td><td>0</td></tr><tr><td>2</td><td>8th Jan 2020</td><td>8-1=7</td><td>1</td></tr><tr><td>3</td><td>16th Jan 2020</td><td>16-1=15</td><td>3</td></tr><tr><td>4</td><td>21st Jan 2020</td><td>21-1=20</td><td>3</td></tr></table>		Scenario	Completion Date	Delay in days	Severity Level	1	1 st Jan 2020	0-0=0	0	2	8 th Jan 2020	8-1=7	1	3	16 th Jan 2020	16-1=15	3	4	21 st Jan 2020	21-1=20	3
Scenario	Completion Date	Delay in days	Severity Level																			
1	1 st Jan 2020	0-0=0	0																			
2	8 th Jan 2020	8-1=7	1																			
3	16 th Jan 2020	16-1=15	3																			
4	21 st Jan 2020	21-1=20	3																			

h. SLA 008 – Completion of ‘Transition and Takeover’ for the Application category “G2”

SLA number	Target	Applied Severity level
SLA 008	$\leq T + 9$ months (Say $T+9$ months = Z)	0
	$>Z$ and $\leq Z+7$ days	1
	$>Z+7$ days and $\leq Z+14$ days	2
	$>Z+14$ days and $\leq Z+21$ days	3
	$>Z+21$ days	4
Definition of SLA	Completion of all transition and takeover activities as per transition plan and submission of the ‘State of Application’ report for the application category “G2” by MSAP	
Scope of SLA	The transition and takeover process must include all activities as per the Scope of Work [refer Clause 4.1.1.3 (Stage 3 – Takeover of Application Category “G2”) in Volume-II]	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [to be verified by UIDAI]	
SLA calculation	Days variance = [(Actual date of completion all transition and takeover activities as per transition plan and submission of the ‘State of Application’ report) – (Planned date for completion of all transition and takeover activities as per transition plan and submission of the ‘State of Application’ report)];	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Remarks	“T” is the date of signing of the contract; “Planned date” is $T + 9$ months; “Week” means 7 days; For the “G2” category of applications, please refer Annexure-2B – Application Catalog in Volume-II	
Measurement Interval	One time, at $T + 9$ months, or upon completion whichever is later	
Reporting Interval	One time, at $T + 9$ months, or upon completion whichever is later	
Reports and Data submitted to	Concerned UIDAI Stakeholders	
Example	Consider the date for the “ $T + 9$ months” milestone = 1 st Jan 2020	

- In Scenario 1, date of Completion of 'Transition and Takeover' for the Application category "G2" = on or before 1st Jan 2020;
- In Scenario 2, date of Completion of 'Transition and Takeover' for the Application category "G2" = 8th Jan 2020
- In Scenario 3, date of Completion of 'Transition and Takeover' for the Application category "G2" = 16th Jan 2020
- In Scenario 4, date of Completion of 'Transition and Takeover' for the Application category "G2" = 21st Jan 2020

Scenario	Completion Date	Delay in days	Severity Level
1	1 st Jan 2020	0-0=0	0
2	8 th Jan 2020	8-1=7	1
3	16 th Jan 2020	16-1=15	3
4	21 st Jan 2020	21-1=20	3

i. SLA 009 – Milestone SLA: Automated Unit Tests with Code coverage

SLA number	Target	Applied Severity level
SLA 009	>= 90%	0
	80 to 90%	2
	< 80%	4
Definition of SLA	Automated Unit Tests with Code coverage	
Scope of SLA	This SLA is applicable for all applications in the production environment [as defined in Clause 4.1.1.4 of Volume-II of RFP]. All applications are expected to have 90% code coverage by the end of T+18 months.	
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the Source Code Control Repository]. Any integration, between the SLA monitoring tool and the Source Code Control Repository, for measurement of this SLA, will be the responsibility of MSAP.	
SLA calculation	Estimated code coverage, as per the Test Automation tool	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	One time, at T + 18 months	
Reporting Interval	One time, at T + 18 months	
Reports and Data submitted to	Concerned UIDAI stakeholders	

j. SLA 010 – Milestone SLA: Functional & Performance Test Automation

SLA number	Target	Applied Severity level
SLA 010	Greater than or equal to 98%	0
	Between 95 to 98%	2
	< 95%	4
Definition of SLA	Functional & Performance Test automation coverage	
Scope of SLA	This SLA is applicable for all applications in the production environment [as defined in Clause 4.1.1.4 of Volume-II of RFP]. All applications are expected to have 98% or more code coverage by the end of T+18 months.	
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the Test Automation tool]. Any integration, between the SLA monitoring tool and the Test Automation tool, for measurement of this SLA, will be the responsibility of MSAP.	
SLA calculation	Average estimated coverage of automation in functional and performance tests across all applications, as per the test automation tool	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	One time, at T + 18 months	
Reporting Interval	One time, at T + 18 months	
Reports and Data submitted to	Concerned UIDAI stakeholders	

k. SLA 011 – Milestone SLA: Automated Build & Deployment

SLA number	Target	Applied Severity level
SLA 011	Within 24 hours	0
	24-48 hours	2
	> 48 hours	4
Definition of SLA	Average time taken for automated build & deployment of application software modules, across all applications, into all environments except 'Production'. Build deployments to the production environment will be automated as well, but will also include an 'optional' human workflow for handling approvals.	
Scope of SLA	This SLA is applicable at the end of T+18 months [as defined in Clause 4.1.1.4 of Volume-II of RFP]:	

SLA number	Target	Applied Severity level
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the Automated Build & Deployment tool]. Any integration, between the SLA monitoring tool and the Automated Build & Deployment tool, for measurement of this SLA, will be the responsibility of MSAP.	
SLA calculation	Time taken for automated build & deployment as per the tool	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	One time at T + 18 months	
Reporting Interval	One time at T + 18 months	
Reports and Data submitted to	Concerned UIDAI stakeholders	

I. SLA 012 – Milestone SLA: End-to-end performance & throughput monitoring and Automated SLA monitoring

SLA number	Target	Applied Severity level
SLA 012	>=98 to 100%	0
	>=95 to <98%	2
	< 95%	4
Definition of SLA	Establish end-to-end performance monitoring and Automated SLA monitoring mechanisms which governs all Aadhaar applications, by the end of the T+18 months.	
Scope of SLA	The scope of this SLA includes the following output(s) for services and batch processes [as defined in Clause 4.1.1.4 of Volume-II of RFP]: - End-to-end performance & throughput monitoring; - Automated SLA monitoring;	
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the EMS tool to be provided by UIDAI]. Any integration, between the SLA monitoring tool and the EMS tool, for measurement of this SLA, will be the responsibility of MSAP.	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	

SLA number	Target	Applied Severity level
Assumptions	“T” is the date of signing of the contract; “Planned date” is T + 18 months;	
Measurement Interval	One time, at T + 18 months	
Reporting Interval	One time, at T + 18 months	
Reports and Data submitted to	Concerned UIDAI Stakeholders	

m. SLA 013 – Milestone SLA: Deployment and Configuration of Productivity tools

SLA number	Target	Applied Severity level
SLA 013	<= T + 3 months (Say T+3 months = P)	0
	>P and <=P+7 days	1
	>P+7 days and <=P+14 days	2
	>P+14 days and <=P+21 days	3
	>P+21 days	4
Definition of SLA	Complete the deployment and configuration of productivity tools [as outlined in Clause 4.1.1.1 in Volume-II of RFP]	
Scope of SLA	All productivity tools procured by the MSAP, must be successfully deployed and configured within ‘T + 3’ months	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [to be verified by UIDAI]	
SLA calculation	Days variance = [(Actual date of completion of deployment and configuration of Productivity tools) – (Planned Date of completion of deployment and configuration of Productivity tools)];	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	One time, at T + 3 months, or upon completion whichever is later	
Reporting Interval	One time, at T + 3 months, or upon completion whichever is later	
Reports and Data submitted to	Concerned UIDAI stakeholders	
Example	Consider the date for the “T + 3 months” milestone = 1 st Jan 2020	

SLA number	Target	Applied Severity level	
	• In Scenario 1, date of Deployment and Configuration of Productivity tools = on or before 1st Jan 2020; • In Scenario 2, date of Deployment and Configuration of Productivity tools = 8th Jan 2020 • In Scenario 3, date of Deployment and Configuration of Productivity tools = 16th Jan 2020 • In Scenario 4, date of Deployment and Configuration of Productivity tools = 21st Jan 2020		
	Scenario	Completion Date	Delay in days
	1	1 st Jan 2020	0-0=0
	2	8 th Jan 2020	8-1=7
	3	16 th Jan 2020	16-1=15
	4	21 st Jan 2020	21-1=20
		Severity Level	
		0	
		1	
		3	
		3	

n. SLA 014 – Uptime of Project tools

SLA number	Target	Applied Severity level
SLA 014	>=99.5%	0
	<99.5% and >=99.0%	1
	<99.0% and >=98.5%	2
	<98.5% and >=98.0%	3
	<98%	4
Definition of SLA	Availability of project tools [as outlined in Clause 4.1.3 in Volume-II of RFP]	
Scope of SLA	MSAP must ensure that all project tools procured by the MSAP, should have the uptime of more than 99.5%. Note: This SLA is applicable only for the duration of the tools license and/ or support.	
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the SLA monitoring tool to be provided by UIDAI]. Any integration required through custom scripts will be performed by MSAP.	
SLA calculation	Formula: Availability % = {1-[(Total Downtime) / (Total Time – Planned Downtime)]}*100 Total Downtime = Total cumulative downtime minus planned downtime. Planned Downtime -Total planned downtime as defined and agreed upon by MSAP and UIDAI.	

SLA number	Target	Applied Severity level
	Total Time - 24 X 7 measured over a period of one month. Availability will be calculated for all installed tools.	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Monthly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI stakeholders	

36.5 SLAs for “Development and Maintenance” phase

36.5.1 SLAs for this phase will be activated upon completion of the ‘Transition and Takeover’ phase, and will be applicable till the end of the MSAP contract period.

36.5.2 In this period, all application-related issues will be categorized as per the ‘Defect Matrix’ [refer the Table below], which will be used to calculate SLAs and the corresponding LD pertaining to application-related issues. The salient points of this ‘Defect matrix’ include the following:

- All defects will be classified under 4 types (Blocker, Critical, Major, Minor) based on “severity”.
- Classification of a defect will be based on specific scenarios outlined in the table below. The issue tracking tool will auto-classify a defect based on these scenarios.
- For ‘Blocker’, ‘Critical’ and ‘Major’ defect types, a pre-defined number of workaround scenarios will have to be adopted by the MSAP as the first-course of action. The MSAP is expected to ensure that these workaround scenarios are applied at the earliest, as per the turnaround time (“TAT”) defined in the table below. Subsequently, the MSAP is also expected to fix the corresponding defect as per the specified TAT.
- SLAs are also defined for defect counts in the production and UAT environments. These SLAs are computed on the basis of a weighted average count of defects pertaining to all the 4 categories.

36.5.3 For all defects, the following conditions shall apply:

- Severity of ‘each’ defect will be assigned by the UIDAI Helpdesk [based on end user request or type of issue logged] and can be changed only at the discretion of UIDAI. The decision of UIDAI on the type and severity of defect will be final and binding.
- All application related defects that are caused by OEM technology components, will be the sole responsibility of the MSAP and shall be required to comply with the TAT, for the corresponding severity, as mentioned in the ‘Defect Matrix’ table below:

DEFECT MATRIX					
Type	Applicable Scenarios	Defect	Workaround Scenarios	Turnaround time (TAT) for Workaround	Turnaround time (TAT) for Defect Fix
Blocker	a. Application hangs/ unresponsive/ crashes; b. Application has memory leak causing restart within 24 hours; c. Application throws exception/ returns error response on more than 1% of daily requests; d. Application latency more than “5x of benchmarked value” on more than 1% of daily requests; e. Application returns wrong result on more than 1% of daily requests; f. Application has security issue other than zero-day defect		- Rollback - Restart using scripts - Additional instances to handle load	8 hours from reporting of the defect	For defects with ‘Low’ or ‘Moderate complexity = 7 days; For defects with ‘High’ complexity = 15 days; Note - Defect scenarios (a) to (e) will be applicable after a ‘grace period`, for all new enhancements, at the discretion of UIDAI; - All ‘blocker’ defects will be categorized as ‘Low’ or ‘Moderate’ complexity by default. If any defect fix has dependencies on multiple modules, it may be categorized as ‘High’ complexity only with UIDAI approval
Critical	a. Application has memory leak causing restart within 7 days; b. Application throws exception/ returns error response on more than 0.1% of daily requests; c. Application latency more than 5x benchmarked value on more than 0.1% of daily requests; d. Application returns wrong result on more than 0.1% of daily requests;		- Rollback - Restart using scripts - Additional instances to handle load	24 hours from reporting of the defect	For defects with ‘Low’ or ‘Moderate’ complexity = 15 days; For defects with ‘High’ complexity = 30 days; Note - Defect scenarios (a) to (d) will be applicable after a ‘grace period`, for all new enhancements, as determined by UIDAI; - All ‘critical’ defects will be categorized as ‘Low’ or ‘Moderate’ complexity by default. If any defect fix has dependencies on multiple modules, it may be categorized as ‘High’

DEFECT MATRIX					
Type	Applicable Scenarios	Defect	Workaround Scenarios	Turnaround time (TAT) for Workaround	Turnaround time (TAT) for Defect Fix
					complexity only with UIDAI approval;
Major	a. Application throws exception/ returns error response on less than 0.1% of daily requests; b. Application latency more than 5x benchmarked value on less than 0.1% of daily requests; c. Application returns wrong result on less than 0.1% of daily requests;	- Rollback - Restart using scripts - Additional instances to handle load	24 hours from reporting of the defect	For defects with 'Low' or 'Moderate' complexity = 30 days; For defects with 'High' complexity = 45 days; Note - Defect scenarios (a) to (c) will be applicable after a 'grace period', for all new enhancements, as determined by UIDAI; - All 'major' defects will be categorized as 'Low' or 'Moderate' complexity by default. If any defect fix has dependencies on multiple modules, it may be categorized as 'High' complexity only with UIDAI approval	
Minor	a. Low-impact issues (Incorrect UI labels, Incorrect validation messages, etc.) in the applications. b. All Information requests will also be classified under this category.	Not applicable	Not applicable	For defects with 'Low' or 'Moderate' complexity = 45 days; For defects with 'High' complexity = 60 days; All information requests have to be resolved within 24 hours Note All 'minor' defects will be categorized as 'Low' or 'Moderate' complexity by default. If any defect fix has dependencies on multiple modules, it may be categorized as 'High' complexity only with UIDAI approval;	

a. SLA 015 – TAT for defects in Production environment

SLA number	Defect Severity	Target (TAT)	Applied Severity level
SLA 015	Blocker	((<= 7 days (for complexity = 'Low' or 'Moderate') or <=15 days (for complexity = 'High')) AND (workaround within 8 hours))	0
		((Workaround not within 8 hours) or (Every additional 5 days for fixing the defect))	Increases by 2
	Critical	((<= 15 days (for complexity = 'Low' or 'Moderate') or <= 30 days (for complexity = 'High')) AND (workaround within 24 hours))	0
		((Workaround not within 24 hours) or (Every additional 5 days for fixing the defect))	Increases by 2
	Major	((<= 30 days (for complexity = 'Low' or 'Moderate') or <= 45 days (for complexity = 'High')) AND (workaround within 24 hours))	0
		((Workaround not within 24 hours) or (Every additional 5 days for fixing the defect))	Increases by 1
Definition of SLA	Turn Around Time (TAT) for the fixing of defects, identified in the Production environment and classified as per the 'Defect matrix' above.		
Scope of SLA	The scope of this SLA is to measure the TAT for defects in Production.		
Tool used for SLA	Will be provided by UIDAI		
Process to capture raw data for SLA calculations	Automated [by using the Issue Tracking tool]. Any integration, between the SLA monitoring tool and the Issue Tracking tool, for measurement of this SLA, will be the responsibility of MSAP.		
SLA calculation	Days Variance = (Actual time in days taken to resolve the defect from the date of reporting) – (Expected TAT for defect, based on defect severity and complexity level).		
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.		
Remarks	"Month" is calendar month as per UIDAI calendar		
Measurement Interval	Monthly		
Reporting Interval	Quarterly		
Reports and Data submitted to	Concerned UIDAI Stakeholders		

b. SLA 016 – Defect count in Production environment

SLA number	Target	Applied Severity level
SLA 016	<= baseline	0
	Every increase or decrease up to 5% from baseline	Increases or decreases by 1
Definition of SLA	Weighted average defect count in Production environment	
Scope of SLA	The scope of this SLA includes weighted average count of defects identified in Production environment	
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the Issue Tracking tool]. Any integration, between the SLA monitoring tool and the Issue Tracking tool, for measurement of this SLA, will be the responsibility of MSAP.	
SLA calculation	- Weighted average count (WAC) of defects, per active application, will be calculated as: $(W_1 \times (\text{No of blocker issues}) + W_2 \times (\text{No of critical issues}) + W_3 \times (\text{No of major issues}) + W_4 \times (\text{No of minor issues})) / (\text{Total no of defects} \times \text{Number of applications})$ where $W_1=2, W_2=4, W_3=8, W_4=1$. - Liquidated damages (LD), corresponding to the appropriate severity level, is applied based on the variation of the WAC with the current baseline [see example below].	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Remarks	“Month” is calendar month as per UIDAI calendar	
Measurement Interval	Monthly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI Stakeholders	
Note	- The defect count baseline will be first tabulated at the beginning of the ‘Development and Maintenance’ phase. Subsequently, this baseline will get updated, on a monthly basis, to the WAC for the current month if it is lower than the current baseline; - Current severity levels will be adjusted (increased or decreased) monthly based on establishment of new baseline. For every variation up to 5%, severity levels will be increased/ decreased by 1; - Existing defects, created by the current MSP, will not be included in the calculations for a period of 12 months from the beginning of the ‘Development and Maintenance’ phase; Examples At the beginning of the ‘Development and Maintenance’ phase, number of open defects are: Blocker – 20, Critical – 10, Major – 15, Minor – 5. Using the above formula, for 10 applications, WAC will be $(8 \times 20 + 4 \times 10 + 2 \times 15 + 1 \times 5) / 10 = 10$.	

SLA number	Target	Applied Severity level
	1*5) / 50*10 = 0.47 which becomes the baseline. Detailed illustration is given below in table.	

Detailed illustration of SLA016

Month	Current Month WAC	Base - line	Variance in %	Calculation of Severity Level	Remarks	LD Points	Quarterly LD points	Applicable LD
1	0.47	NA	NA	0	Baseline	-2	(-2)+(-2)+(-2)= -6	0%
2	0.47	0.47	0%	0+0=0	0 is the minimum cap	-2		
3	0.46	0.47	-2%	0-1=0		-2		
4	0.45	0.46	-2%	0-1=0		-2	(-2)+2+2=2	1%
5	0.46	0.45	2%	0+1=1		2		
6	0.45	0.45	0%	1-0=1	0 is the minimum cap	2		
7	0.44	0.45	-2%	1-1=0		-2	(-2)+(-2)+(-2)= -6	0% (Minimum Cap)
8	0.43	0.44	-2%	0-1=0		-2		
9	0.42	0.43	-2%	0-1=0		-2		
10	0.43	0.42	2%	0+1=1		2	2+6+8=16	4% (Maximum Cap)
11	0.45	0.42	7%	1+2=3		6		
12	0.44	0.42	5%	3+1=4	4 is the maximum cap	8		

c. SLA 017 – Defect count in UAT environment

SLA number	Target	Applied Severity level
SLA 017	<=baseline	0
	Every increase or decrease up to 10% from baseline	Increases or decreases by 1
Definition of SLA	Weighted average defect count in UAT environment	
Scope of SLA	The scope of this SLA includes weighted average count of defects identified in UAT environment	
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the Issue Tracking tool]. Any integration, between the SLA monitoring tool and the Issue Tracking tool, for measurement of this SLA, will be the responsibility of MSAP.	
SLA calculation	Weighted average count (WAC) of defects, per active application, will be calculated as: (W1*(No of blocker issues) + W2*(No of critical	

SLA number	Target	Applied Severity level
	issues) + W3*(No of major issues) + W4*(No of minor issues)) / (Total no of defects * Number of applications) where $W1=2*W2=4*W3=8*W4$. Liquidated Damages (LD) corresponding to the appropriate severity level is applied based on the variation of the WAC with the current baseline (see example below).	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Monthly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI Stakeholders	
Note	- This SLA will apply, based on defect classification, as defined in the “Defect Matrix” table in 36.5.3 (b) , subject to the following considerations: - For defects of type “Blocker”, for applicable defect scenarios (c), (d) and (e), the defect classification applies only for a minimum of 500 requests; - For defects of type “Critical”, for applicable defect scenarios (b), (c) and (d), the defect classification applies only for a minimum of 500 requests; - For defects of type “Major”, for applicable defect scenarios (a), (b) and (c), the defect classification applies only for a minimum of 500 requests; - The defect baseline will be first tabulated at the beginning of the ‘Development and Maintenance’ phase. Subsequently, this ‘baseline’ will get updated, on a monthly basis, to the WAC for the current month if it is lower than the current baseline; - Current severity levels will be adjusted (increased or decreased) monthly based on establishment of new baseline. For every variation up to 10%, severity levels will be increased/ decreased by 1; - Existing defects, created by the current MSP, will not be included in the calculations for a period of 12 months from the beginning of the ‘Development and Maintenance’ phase; - UIDAI reserves the right to waive this SLA for specific measurement intervals. In such cases, the defects for such measurement interval shall not count for calculation of this SLA; - Examples for calculation of WAC and setting the baseline is given in SLA 016 above;	

d. SLA 018 – Upgrade of applications to support the (N-1) version of technology components

SLA number	Target	Applied Severity level
SLA 018	100% completion, or UIDAI does not approve the upgrade of any technology components in the Year	0

SLA number	Target	Applied Severity level
	>=70% to <100%	1
	< 70% completion or MSAP does not submit the report in the prescribed duration	2
Definition of SLA	This SLA is intended to determine the percentage of applications that have been upgraded to support the (N-1) version of technology components in the production and non-production environments, where “N” is the latest stable released version of the technology component(s). Once the (N-1) technology components are provided by UIDAI in a year, the MSAP will have to ensure that all applications are upgraded accordingly in the remaining duration of the year.	
Scope of SLA	This SLA is applicable for all applications deployed in the production and non-production environments	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [to be verified by UIDAI]	
SLA calculation	- Within the first 15 days of each year, the MSAP will have to submit a ‘Technology for Upgrade’ report outlining the (N-1) status of all technology components spanning across all applications in the production and non-production environments. This report will also include a detailed impact analysis of each technology component upgrade, as well as specific recommendations on each technology component. The recommendation will be classified as ‘mandatory’, ‘good to have’ and ‘not required this year’, for UIDAI to evaluate and finalize; - Subsequently, UIDAI will finalize the technology components that are to be upgraded in the current year. UIDAI will also ensure that the upgraded technology components (with N-1 version) are provided to MSAP; - Once the upgraded technology components are available, the MSAP should ensure that all related applications are also upgraded to support the new N-1 version of upgraded technology components, in the remaining duration of the year;	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Annual	
Reporting Interval	Annual	
Reports and Data submitted to	Concerned UIDAI stakeholders	

e. SLA 019 – Maintaining up-to-date project documents

SLA number	Target	Applied Severity level
SLA 019	Ensure all master project documents are up-to-date, in each Quarter. (Say last date of Quarter completion be A)	0
	>A and <=A+15 days	1
	>A+15 days and <=A+30 days	2
	>A+30 days and <=A+45 days	3
	>A+45 days	4
Definition of SLA	This SLA will be applicable for update of all project documents, as defined below, on a quarterly basis.	
Scope of SLA	This SLA will be applicable to the following ‘master’ project documents for each application track: • Product requirements document • Product design document • UX Style Guide • System Interrelationship document • User Manual • FAQs	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [to be verified by UIDAI]	
SLA calculation	Days variance = [(Actual date of update of all project documents during the quarter) – (Last date of quarter)]	
Remarks	The ‘application tracks’ include the following; • Enrolment and Update clients • Enrolment server, Middleware and Logistics • Authentication • Analytics • Portals and Mobile Applications “Month” is calendar month as per UIDAI calendar;	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Quarterly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI Stakeholders	

Example	Consider the last date of a particular quarter = 1 st Jan 2020		
	- In Scenario 1, date of update of all project documents = on or before 1st Jan 2020; - In Scenario 2, date of update of all project documents = 8th Jan 2020 - In Scenario 3, date of update of all project documents = 16th Jan 2020 - In Scenario 4, date of update of all project documents = 31st Feb 2020		
	Scenario	Completion Date	Delay in days
	1	1 st Jan 2020	0-0=0
	2	8 th Jan 2020	8-1=7
	3	16 th Jan 2020	16-1=15
	4	31 st Jan 2020	31-1=30
Severity Level			
0			
1			
2			

36.6 SLAs for ‘Resources’

a. SLA 020 – Number of Resource replacements in a Quarter (for “Key Resources”)

SLA number	Target	Applied Severity level
SLA 020	Up to ‘1’ replacement	0
	Every increase of ‘1’ replacement	Increases by 2
Definition of SLA	Number of resource replacements for “Key Resources” [refer Clause 4.2 in Volume-II of RFP]	
Scope of SLA	This SLA will be applicable to all the “Key Resources”, for whom replacement is initiated by MSAP	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [by using attendance data from the UIDAI biometric attendance system]	
SLA calculation	Total number of “Key Resource” replacements, which were initiated by the MSAP, in a Quarter	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Quarterly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI Stakeholders	

SLA number	Target	Applied Severity level
Note	The SLA calculation will not include the “key resources” for whom replacement is initiated by UIDAI	

b. SLA 021 – Number of Resource replacements in a Quarter (“Non-key Resources”)

SLA number	Target	Applied Severity level
SLA 021	Up to ‘3’ replacements	“0”
	Every increase of ‘3’ replacements	Increases by “1”
Definition of SLA	Number of resource replacements for “non-key resources” by the MSAP [refer Clause 4.2 in Volume-II of RFP]	
Scope of SLA	This SLA will be applicable to all “non-key resources”, for whom replacement is initiated by MSAP	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [by using attendance data from the UIDAI biometric attendance system]	
SLA calculation	Total number of “non-key resources” replacements which were initiated by the MSAP, in a Quarter	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Quarterly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI Stakeholders	
Note	The SLA calculation will not include the “non-key resources” for whom replacement is initiated by UIDAI	

c. SLA 022 – Minimum overlap period during resource replacement

SLA number	Target	Applied Severity level
SLA 022	Overlap period ≥ 2 business weeks	0
	Overlap period < 2 business weeks	2
Definition of SLA	This SLA is to measure the “overlap period” between an outgoing MSAP resource and the incoming MSAP resource. A minimum of 2 business	

SLA number	Target	Applied Severity level
	weeks is necessary to ensure adequate knowledge transition and handover of project tasks from the outgoing resource to the incoming resource.	
Scope of SLA	This SLA will be applicable for all resources, for whom replacement is initiated by MSAP	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [by using attendance data from the UIDAI biometric attendance system]	
SLA calculation	Overlap Period = Number of business weeks where the outgoing and incoming resource(s) are present in UIDAI premises, as per the UIDAI biometric attendance system.	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Remarks	Business Week = Monday to Friday, in a week (including applicable holidays)	
Measurement Interval	Quarterly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI Stakeholders	
Note	The SLA calculation will not include the resources for whom replacement is initiated by UIDAI.	

d. SLA 023 – Minimum Resource Availability (All Resources except “24*7 Support resources”)

SLA number	Target	Applied Severity level
SLA 023	Monthly availability for each of the project resources (except designated 24*7 support resources), including applicable leaves and UIDAI holidays, is defined below;	
	i. >= 16 business days and >=144 hours per month	0
	ii. Between 12 to 16 business days and 108 to 144 hours per month	2
	iii. < 12 business days and < 108 hours	4

SLA number	Target	Applied Severity level
Definition of SLA	This SLA applies to the availability of all resources (except designated 24*7 support resources) in a month. The attendance logged by each of these resources will be used to compute the monthly availability.	
Scope of SLA	This SLA will be applicable to all resources (except designated 24*7 support resources) [as outlined in Clause 4.2 in Volume-II of RFP].	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [by using attendance data from the UIDAI biometric attendance system]	
SLA calculation	Calculation of actual business days and total number of hours logged per month for all resources, except designated 24x7 support resources.	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Monthly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI Stakeholders	
Note	Any of the above-mentioned resources for whom replacement is initiated by UIDAI will be excluded from this calculation.	

e. SLA 024 – Minimum Resource Availability (for “24*7 support resources”)

SLA number	Target	Applied Severity level
SLA 024	Monthly availability, for “24*7 Support resources” (including applicable leaves and UIDAI holidays), is defined below:	
	i. Monthly availability: 100%	0
	ii. Monthly availability: between 95% to 100%	2
	iii. Monthly availability: <= 95%	4
Definition of SLA	This SLA applies to the availability of designated “24*7 Support resources” in a month, per levels of staffing, as required by UIDAI. The attendance logged by the designated “24*7 Support resources” will be used to compute the monthly availability.	

SLA number	Target	Applied Severity level
Scope of SLA	This SLA will be applicable to designated “24*7 Support resources” [as outlined in Clause 4.2 in Volume-II of RFP]. MSAP is required to maintain the level of staffing for these resources, as required by UIDAI.	
Tool used for SLA monitoring	N/A	
Process to capture raw data for SLA calculations	Manual [by using attendance data from the UIDAI biometric attendance system]	
SLA calculation	Calculation of total number of hours logged per month by designated Support (24*7) resources.	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Monthly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI Stakeholders	
Note	1. If the number of designated “Support 24*7 resources” is 4, total number of monthly hours that should be logged in a month of 30 days is 720 (=30*24), for monthly availability of 100%; 2. Any of the designated ‘Support 24*7’ resources for whom replacement is initiated by UIDAI will be excluded from this calculation;	

36.7 SLAs for ‘Operations’ Phase

The following conditions apply for Operation’s phase SLA category;

36.7.1 SLAs for this stage will be mutually decided by UIDAI and MSAP, between T+9 month to T+12 month of Transition and takeover phase, after the completion of Stage 3. These SLAs will be enforced from the beginning of T+13th month of the ‘Transition and Takeover’ phase;

36.7.2 SLAs will be active till the duration of the contract and during the extension and renewal phase, if any;

a. SLA 025 – Application uptime

SLA number	Target	Applied Severity level
SLA 025	Target and Applied Severity Level will be decided mutually by UIDAI and MSAP, after completion of Stage 3 of the ‘Transition and Takeover’ phase, after benchmarking of existing applications	
Definition of SLA	% of uptime of UIDAI applications	

SLA number	Target	Applied Severity level
Scope of SLA	The scope of SLA includes all UIDAI applications	
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the SLA monitoring tool to be provided by UIDAI]. Any integration required through custom scripts will be performed by MSAP.	
SLA calculation	Formula: Availability % = $\{1 - [(Total\ Downtime) / (Total\ Time - Planned\ Downtime)]\} * 100$ Total Downtime = Total cumulative downtime minus planned downtime. Planned Downtime - Total planned downtime as defined and agreed upon by MSAP and UIDAI. Total Time - 24 X 7 measured over a period of one month.	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Monthly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI stakeholders	

b. SLA 026 – Application performance

SLA number	Target	Applied Severity level
SLA 026	Target and Applied Severity Level will be decided mutually by UIDAI and MSAP, after completion of Stage 3 of the 'Transition and Takeover' phase, after benchmarking of existing applications	
Definition of SLA	Application performance	
Scope of SLA	Response time of all UIDAI applications	
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the SLA monitoring tool to be provided by UIDAI]. Any integration required through custom scripts will be performed by MSAP.	
SLA calculation	Will be mutually decided by UIDAI and MSAP, after completion of Stage 3 of the 'Transition and Takeover' phase, after benchmarking of existing applications	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	

SLA number	Target	Applied Severity level
Measurement Interval	Monthly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI stakeholders	

c. SLA 027 – Application Incident resolution

SLA number	Target	Applied Severity level
SLA 026	Target and Applied Severity Level for P1, P2, P3, and P4 incidents will be decided mutually by UIDAI and MSAP, after completion of Stage 3 of the 'Transition and Takeover' phase, after benchmarking of existing applications	
Definition of SLA	Turnaround time (TAT) for resolution of different types (P1 – P4) of incidents	
Scope of SLA	Incident categorization and turnaround time, for different types of incidents, will be mutually decided by UIDAI and MSAP, after completion of Stage 3 of the 'Transition and Takeover' phase	
Tool used for SLA monitoring	Will be provided by UIDAI	
Process to capture raw data for SLA calculations	Automated [by using the SLA monitoring tool to be provided by UIDAI]. Any integration required through custom scripts will be performed by MSAP.	
SLA calculation	Will be mutually decided by UIDAI and MSAP, after completion of Stage 3 of the 'Transition and Takeover' phase	
LD calculation	The SLA value and the LD will be calculated as per the table, in Clause 36.2 of Volume-III based on the severity levels defined and points accumulated.	
Measurement Interval	Monthly	
Reporting Interval	Quarterly	
Reports and Data submitted to	Concerned UIDAI stakeholders	